

67 Hunt Street, Suite 119  
Agawam, MA 01001  
www.cplusa.com

MAIN +1 413 592 0030  
FAX +1 413 285 8592



November 25, 2020

City of Easthampton  
School Building Committee  
Tom Brown, Chairman  
50 Payson Avenue  
Easthampton, MA 01027

**Subject: Maple Elementary – Middle School Project  
Weekly Field Report for week of: 11/23/20**

Dear Mr. Brown:

Please find attached, the Weekly Field Report for the week of 11/23/2020 for the Maple Elementary / Middle School Project.

If you have any questions, please do not hesitate to contact me.

Regards,

Matt Dunn  
Senior Construction Representative

Attachment: Photos  
cc: See e mail Distribution List

**MAPLE ELEMENTARY – MIDDLE SCHOOL  
REPORT FOR THE WEEK OF: November 23, 2020**

**ACTIVITIES WORKED-ON THIS WEEK**

- Roofing Building D (partial)
- Sprayed Vapor Barrier on Bldg E north, east & partial south
- Sheathed north elevation of Building F
- Concrete block Stair E2 and rooms to east of Stage
- Completed concrete block at Kitchen spaces
- Poured slab-on-grade for Gym & east end of ES Cafeteria
- Completed erection of Stair C

ACTIVITIES IN PROCESS	NEXT ACTION	NOTES
Sitework done for the season	Closed	
Expansion joint blocking on E & F roofs.	On-going	
LFMF of west elevation of Building A.	On-going	
Spray fireproofing of Building F first floor.	On-going	
Installed through-wall flashing on north, east and south elevations of Building E.	On-going	
Blocking partition walls for hanging items in Building B	On-going	
Mechanical ductwork and overhead piping in Building B.	On-going	
Fire Protection piping in Building C.	On-going	
Electrical roughing, conduit and pulling MC cable for Fire Alarm and other systems.	On-going	



ROOF EXPANSION JOINT BLOCKING



EAST END OF ELEMENTARY SCHOOL CAFETERIA



GYM SLAB BEING FINISHED



STAIR WELL E2 WALLS ABOVE SECOND FLOOR




VAPOR BARRIER ON BUILDINGS D & E



PARTIAL ROOF ON BUILDING D



BLOCK WORK IN KITCHEN AREA



CAULKING ABOVE THROUGH-WALL FLASHING