


67 Hunt Street, Suite 119  
Agawam, MA 01001  
www.cplusa.com

MAIN +1 413 592 0030  
FAX +1 413 285 8592

December 18, 2020



City of Easthampton  
School Building Committee  
Tom Brown, Chairman  
50 Payson Avenue  
Easthampton, MA 01027

**Subject: Maple Elementary – Middle School Project  
Weekly Field Report for week of: 12/14/20**

Dear Mr. Brown:

Please find attached, the Weekly Field Report for the week of 12/14/2020 for the Maple Elementary / Middle School Project.

If you have any questions, please do not hesitate to contact me.

Regards,

Matt Dunn  
Senior Construction Representative

Attachment: Photos  
cc: See e mail Distribution List

**ACTIVITIES WORKED-ON THIS WEEK**

- Worked on roofing of Building E and Connector.
- Completed mechanical roof screens on Buildings B & C.
- Sheetrocked & taped rooms on north side of B third floor.
- Placed sound insulation in third floor B walls.
- Sheathed south elevation of Building F
- Installed relieving angles for curtain wall on Building A.
- Installed curtain wall windows on east side of B at Media.
- Concrete block for Stairwell F2.
- Wood blocking of Building D 2nd floor window openings.
- In-wall plumbing piping.
- Mechanical ductwork, VAVs and piping on third floor.

ACTIVITIES IN PROCESS	NEXT ACTION	NOTES
Sheetrocking & taping in Building B	On-going	
Building E & Connector roofs.	On-going	
Installation of seismic bracing clips on CMU walls.	On-going	
Plumbing in-wall domestic water piping in Building B.	On-going	
Mechanical ductwork, VAVs and piping.	On-going	
Mechanical piping insulation.	On-going	
Electrical roughing, pulling MC cable, Fire Alarm and Tele Data roughing.	On-going	



FRONT VIEW OF ROOF TOP MECHANICAL SCREEN



MECHANICAL SCREEN OVER THE MS CAFE



REAR VIEW OF ROOFTOP MECHANICAL SCREEN



WOOD BLOCKING FOR GYM ROOF FASCIA