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November 20, 2020 
 
City of Easthampton 
School Building Committee 
Tom Brown, Chairman 
50 Payson Avenue  
Easthampton, MA  01027 
 
Subject:  Maple Elementary ï Middle School Project 
Weekly Field Report for week of:  11/16/20 
 
Dear Mr. Brown: 
 
Please find attached, the Weekly Field Report for the week of November 16, 2020 for the 
Maple Elementary / Middle School Project.   
 
If you have any questions, please do not hesitate to contact me. 
 
 
Regards, 
 
 
 
Matt Dunn 
Senior Construction Representative 
 
Attachment: Photos & Plans 
cc:  See e mail Distribution List 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.colliers.com/projectmanagement


 

2 

 

 
 
MAPLE ELEMENTARY ï MIDDLE SCHOOL 
REPORT FOR THE WEEK OF: November 16, 2020 
 
 
 
 
 

ACTIVITIES WORKED-ON THIS WEEK 

 

¶ Poured ramp and steps up to Stage. 

¶ Installed access road guardrails and around roundabout. 

¶ Raised manhole castings to allow drainage of paved areas. 

¶ Installed granite curbs and paved sidewalk along Park Street. 

 
ACTIVITIES IN PROCESS     NEXT 

ACTION   
NOTES 

Concrete block walls of Stair D2, started E2 
and south exterior wall of A. 

On-going  

Face brick moved to the south elevation of 
Building B. 

On-going  

Erection of Stair C steel. On-going  

Light gauge metal framing of Building F & A. On-going  
Sheathing Building E. On-going  
Shaftwall enclosure for duct riser in B. On-going  

Prepared sub-grade of Gym and corridor 
between Café & Building D for concrete. 

On-going  

Installed seismic clips at Building B & C block 
masonry.   

On-going  

Spray Fireproofing in Building F On-going  

Vapor Barrier Detailing of Building E north 
wall. 

On-going  

Insulation of mechanical ductwork & piping in 
Building B. 

On-going  

Ductwork & Mechanical piping in B.   On-going  

Installation of Fire Protection piping in C On-going  

Electrical in-wall roughing in Building B. On-going  

Pulling wire and MC cable in Building B. On-going  

Fire Alarm System roughing in Building B On-going  
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CONCRETE BLOCK SET UP ABOVE THE ROOF CONCRETE BLOCK KNEE-WALL AT STAIR E 

GYM SLAB READY FOR CONCRETE SHAFT-WALL RATED VERTICAL DUCT ENCLOSURE 
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METAL STUD PARTITION FRAMING 

CONCRETE BLOCK COMPLETE 

EXTERIOR STUDS AND SHEATHING 

EXTERIOR STUDS 

PROGRESS AS OF 11-20-20 

FACE BRICK ON-GOING 

FIRST FLOOR PLAN 
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