

67 Hunt Street, Suite 119
Agawam, MA 01001
www.cplusa.com

MAIN +1 413 592 0030
FAX +1 413 285 8592



February 12, 2021

City of Easthampton
School Building Committee
Tom Brown, Chairman
50 Payson Avenue
Easthampton, MA 01027

Subject: Maple Elementary – Middle School Project
Weekly Field Report for week of: 02/12/21

Dear Mr. Brown:

Please find attached, the Weekly Field Report for the week of 02/12/21 for the Maple Elementary / Middle School Project.

If you have any questions, please do not hesitate to contact me.

Regards,

David Boucher
Construction Representative

Attachment: Photos
cc: See e mail Distribution List

ACTIVITIES WORKED-ON THIS WEEK

- Light Gauge metal framing of walls at building C and D.
- Completed portion of Brick at North side of building B.
- Start the install of window/Store front frames at the North side of B Building.
- Metal pan siding work at the North side of building B.
- Tile setter started working on third floor bathrooms.
- Trades working in building D, 1st and 2nd floors.
- Starting ceiling grid at third floor of B building.
- Priming and painting on 3rd floor building B
- Brick install at South elevation of B building.
- Painted portion of Gym ceiling.

ACTIVITIES IN PROCESS	NEXT ACTION	NOTES
Sheetrocking & taping at B Building.	On Going	
Block work at A Building.	On Going	
Working on building F Roof.	On Going	
Plumbing in wall domestic water piping in building B,C. and D	On Going	
Mechanical ductwork, VAV and piping in B,C.	On Going	
Electrical roughing, fire alarm and tele data Roughing at building B and D.	On Going	
Steel Stud framing at building C and D.	On Going	
Face Brick work at building B and C.	On Going	



North Elevation of building B



Installing metal panels at the North elevation at B



Painting Ceiling in Gym.



Framing first floor building D.



Tile worker prepared floor at bathroom third floor B Building.



Installing staging at the remainder of South elevation of B building.



North elevation of B building.



Painting walls, third floor B building.

